
November 2020

REVIEW REPORT
ON

REVIEW OF SURFACE
COLLECTION & DREDGING OF

Riverbed materials

“Every individual must strive to be principled. And individuals in positions of responsibility must even strive harder”.
- His Majesty the King Jigme Khesar Namgyel Wangchuck

Reporting on Economy, Efficiency & Effectiveness in the use of Public Resources

ལ་ག ང་ ིས་ཞིབ་དབང་འཛན།
ROYAL AUDIT AUTHORITY

Bhutan Integrity House
Reporting on Economy, Efficiency & Effectiveness in the use of Public Resources







Exhibit-A
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Audit Report                         : Review of Surface Collection and Dredging of Riverbed Materials (AIN: 16196)
Date of Issue : 20 September 2020
Name of Agency (s)               : Divisional Forest Office- Samtse, Gedu and Regional Trade & Industry Office, Phuentsholing
No. of Review : 1st Review

Recommendation Action Taken/ To be Taken Timeline Status on 1st Review
4.1.1 Government need to harmonize the legal

framework and existing regulations
governing surface collection & dredging
and export of RBM

While the existing regulations mandates
both the DoFPS and the DGM to issue
approval for surface collection of RBM
such as stone and boulders, the Water Act
2011 also gives specific mandate for
surface collection of boulders to a “State
Agency”. Section 436(63) of the FNCRR
2017 includes dredging of boulder from
river bed using excavator which is not
within the ambit of FNCA 1995 and the
definition of surface collection specified in
the Joint Guidelines issued in 2010 by then
Cabinet. Existence of such overlapping
mandates created difficulties in
implementation and monitoring by the
relevant agencies. It has also contributed to
unrestrained surface collections and
dredging of RBM by private parties and
non-compliance to applicable Laws and
Regulations governing the surface
collections. Therefore, the Government
should review and harmonize the legal

The Department of Forest and Park Services
(DoFPS) submitted the revised FNC Bill to
Office of Attorney General (OAG).

The chapter on surface collection is included
in both the Bills of DoFPS and DGM. It is
therefore left for the Parliament to decide
where the chapter will be included. After the
Bills are enacted and when the authority is
vested with one of the Departments, Rules
and implementation arrangements will be
streamlined as per Act’s provisions.

No
timeline
provided

Partially Implemented

The response has been noted. However,
until the Bills are enacted by the
Parliament and implemented, the
recommendation shall be considered
partially implemented.

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.
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framework and existing regulations
governing surface collection & dredging
and export of RBM, keeping in mind the
environmental impacts and sustainability of
such resources.

4.1.2 Legality of “dredging” in FNCRR 2017
needs to be reviewed

The FNCA 1995 does not contain specific
provision on ‘Surface collection of stones,
boulders and dredging activities’ but
includes boulders, stone, sand, gravel,
rocks, peat, surface soil under ‘Forest
Produce’. The inclusion of surface
collection of stones, boulders and dredging
of RBM in FNCRR 2017 using excavators
is not in accord with FNCA 1995. RAA’s
review noted that such inconsistencies have
led to use of excavators and excavation of
depth of more than 3 meters and massive
dredging of river beds, which is further
exacerbated by lack of proper monitoring
mechanisms. The Government should
conduct the review of legality of inclusion

The Department of Forest and Park Services
(DoFPS) submitted the revised FNC Bill to
Office of Attorney General (OAG).

The chapter on surface collection is included
in both the Bills of DoFPS and DGM. It is
therefore left for the Parliament to decided
where the chapter will be included. After the
Bills are enacted and when the authority is
vested with one of the Departments, Rules
and implementation arrangements will be
streamlined as per Act provisions.

No
timeline
provided

Partially Implemented

The response has been noted. However,
until the Bills are enacted by the
Parliament and implemented, the
recommendation shall be considered
partially implemented.

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.
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of Surface collection of stone, boulders and
dredging in the FNCRR 2017 and bring
more clarity to ease enforcement by
relevant authorities.

4.1.3 Government need to consider revision of
royalty rate for RBM

Currently, the DoFPS collects royalty @
Nu 40 per Truck Load for riverbed
materials irrespective of domestic
consumption or for the purpose of export to
neighboring countries. On the other hand,
the exporters earn in hard currency ranging
from USD 14 to USD 27 per Metric Ton
while exporting to country like Bangladesh.
As the system of realizing royalty on Truck
Load basis does not commensurate with the
earnings made by the Exporters, the
Government should review the royalty
rates which has not been revised for a long
period of time as well as consider to
rationalize charging of royalty on the basis

The revision of Royalty rates has to be
endorsed through the Parliament. Therefore,
for immediate effect, the Department and
MoF revised services charges and permit fees.

The Notification on revised service charges
and permit fees from the Ministry of Finance
(DRC/RAA-Gen(23) /2019-2596 dated 5 June
2019) is attached in Annex I.

No
timeline
provided

Not Implemented

While RAA appreciates the revision of
service charges and permit fees, DoFPS
should propose for revision of royalty
rates as well to the Parliament taking into
consideration the rationale of charging
royalty on the basis of Metric Ton (MT)
instead of Truckload (T/L).

Until such time, the recommendation
shall remain not implemented.

Meanwhile, DoFPS should provide an
expected timeline for implementation of
the recommendation.
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of Metric Ton (MT) instead of Truckload
(T/L).

4.1.4 Issuance and approval of Environmental
Clearances should be strictly
implemented in line with the existing
rules and procedures

Environmental Clearance are issued, to let
a project proceed, which includes terms
and conditions to ensure that the project is
managed in an environmentally sound and
sustainable way. RAA’s review noticed
that while almost all the parties were
involved in dredging activities,
Environmental Clearance was not obtained
from the NEC except by M/S BMML
Enterprise. In few cases, the Environmental
Clearance was obtained from DoFPS which
is not the competent authority for issuance
for Environmental Clearance for dredging
activities. Further, to operate the crushing
plants, the EC should be obtained from the
Dzongkhag Environment Committee

The authority to issue clearance for surface
collection and dredging has been vested with
the DoFPS, till the MMM Bill is enacted. The
following order have been issued to prevent
confusion in issuance of clearances and
approvals:

1. As per the order from Cabinet Secretary,
No. C-3/30/208 dated26 July 2019 (Annex
II), “Ongoing surface collection and
dredging activities on allotted sites will be
allowed to continue and the DoFPS will
issue renewal of clearances. A separate
environment clearance (EC) is not required
from NECS in continuation of past
practices as DoFPS is the competent
authority. (Letter attached).

2. Notification from Hon’ble Sanam Lyonpo,
MoAF/Circular/2019/260 dated 25 October
2019 (Annex III) –“Surface collection of
sand and stones for both commercial and
non-commercial purpose and exports, shall
be under the control of the DoFPS, MoAF.

No
timeline
provided

Partially Implemented

It has been noted that DoFPS has the
authority to issue clearance for surface
collection and dredging works until the
MMM Bill is enacted. To that effect, an
office order from Cabinet Secretary and
notification from Hon’ble Agriculture
Minister were issued in July 2019 and
October 2019 respectively.

In view of the above, the recommendation
is considered partially implemented.

However, the full implementation of the
recommendation shall be reviewed upon
enactment of the MMM Bill and
subsequently implemented.
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(DEC) or Thromde. However, some of
crusher plants operators have not obtained
the Clearance. Due to non-enforcement of
the rules and regulations, there are huge
social and environmental impacts like non-
restoration and mitigation plans as per the
Detailed Project Report (DPR) at sites. The
Government and Competent Authorities
should strictly implement Environment
Assessment Act 2000 and the procedures
outlined in Chapter IV, Environmental
Clearance of Project 2016 for issuance and
approval of Environment Clearances.

Henceforth, all other authorities are
requested not to issue
permits/approval/clearances for surface
collection and /or dredging of sand and
boulders, either from the river beds or
elsewhere without consultation with
DoFPS.”

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.

4.1.5 Relevant authorities should strengthen
monitoring, coordination and
enforcement mechanisms

The monitoring and coordination among
the multiple agencies involved in the
governance and management of surface
collections and dredging of RBM were
lacking in the current system. Due to lack
of proper monitoring systems, coordination

Following RAA observations, numerous
efforts have been taken to improve
stakeholder coordination

1. A Multi-Sectoral Task Force was formed
among NECS, MoF, MoAF, MoEA,
NRDCL and other stakeholders to
formulate interim guidelines on surface
collection and dredging of river bed
material for export, 2019 and revision of
applicable charges and fees.

No
timeline
provided

Partially Implemented

DoFPS reported that a Multi-Sectoral
Task Force has been formed with the
relevant stakeholders to formulate interim
guidelines on surface collection and
dredging of river bed material.
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Recommendation Action Taken/ To be Taken Timeline Status on 1st Review
and enforcement during the execution of
such activities it had led to breach of
applicable Laws and Regulations,
collections of RBM at the discretions of
parties, no appropriate recording of exports
by DoFPS, execution without completing
formalities, forestry clearances issued
without requirements, no uniformity in
obtaining sectoral clearances, illegal
mining, commercialization of construction
materials from road widening activities and
huge social & environmental impacts.
There are also shortfalls in the issuances of
CoOs (Certificate of Origin) by RTIO,
Phuentsholing for exports of RBM which
are not properly monitored as stock
reconciliation are not carried out to show
its appropriate utilization. Issuances of
CoOs (Certificate of Origin) by RTIO,
Phuentsholing for exports of RBM in bulk
to private parties and exporters posing risk
of CoOs being misused by parties other
than the one to whom it was issued.
Therefore, the Government and relevant

2. Issue of Forestry Clearance and
Environmental Clearance for surface
collection of Dolomite dust is being done in
co-ordination with Department of Geology
and Mines (DGM). A meeting was
convened between DoFPS and DGM
whereby it was decided that clearance will
be issued to DGM on all mining and quarry
related activities and DGM in turn will then
allot areas to applicants.

3. To strengthen the monitoring system, a
Standard Operation Procedure (SOP) has
been formulated and is now being
implemented uniformly by all field offices
(Annex IV). Further monthly monitoring
report and monthly revenue collections
form the field offices are compiled.

The decision was also made that
clearance on all mining and quarry related
activities is being vested on the DGM.

Further, SOP for new and renewal of
applications on surface collection and
dredging has been formulated and
implemented as well besides monthly
monitoring report and revenue collections
of field offices are being compiled.

In view of the above, the recommendation
is considered partially implemented.

However, the effective implementing of
applicable Laws and Regulations will be
reviewed and verified at site at the later
date.

DoFPS should also provide an expected
timeline for formulation of interim
guidelines on surface collection and
dredging of river bed material.
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Authorities should strengthen the
monitoring, coordination and enforcement
of execution of such activities to ensure
minimal social and environmental impact.

4.1.6 Methods of award of surface collection
and dredging works need to review to
ensure uniformity and equity

Currently, there are two methods of
awarding the surface collection and
dredging works such as direct award to
parties by DoFPS and Thromde while the
NRDCL invites competitive bids from the
interested parties and award to parties
offering the best price in accordance with
the Procurement Rules and Regulations.
The private parties engaged by DoFPS
have paid royalty @ Nu.40 per T/L (8
metric ton) and permit fee of @Nu.10 per
page. On the other hand, private parties
engaged by NRDCL pays service charges
and other overhead cost @ Nu 2.14 per cft,
in addition to royalty and permit fees. The

1. Public notification for allotment of new
surface collection and dredging sites based
on first come first serve was notified in
Kuensel to ensure transparency and equity
(Annex V).

2. Notification on revised royalty
(DRC/RAAD-Gen(23)2019-2596 dated
June 5, 2019) attached.

Partially Implemented

While the response has been noted, RAA
is skeptical how the transparency and
equity in the allotment of sites on that
basis would be ensured.

RAA is of the view that inviting
competitive bids and awarding to the
parties offering the best price is found to
be more rational and transparent. The
current practice of direct award has not
only deprived the revenue to the
government but also deprived competitive
and equal opportunity of the interested
parties.

Therefore, RAA reiterates DoFPS to
conduct thorough review to ensure
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existing practices is viewed irrational, lack
transparency, uniformity and equity for
extraction of same materials in same
locations by different parties. Such
practices have high risk of encouraging
favoritism, nepotism and unethical business
operations. It is desirable that government
conduct thorough review and consider
options that best protect interest of the
Government and citizens who are trustees
of the Nation’s resources.

uniformity and equity in the award of
surface collection and dredging works.

Until such time, the recommendation
shall be considered partially
implemented.

Meanwhile, DoFPS should provide a
timeline for full implementation of the
recommendation.

4.2.1 Issuance of Forestry Clearances should
be strictly enforced as per the existing
rules and procedures

It is mandatory for every Institution and
Individual to obtain the forestry clearance
for the purpose of allotment of State
Reserved Forest Land for Kidu land,
Rehabilitation land, Substitute land,
Exchange, Government institutions, Gerab
Dratshang and Lease. RAA’s review
observed instances of surface collections
carried out without obtaining Forestry
Clearances from the relevant authorities.

Standing Operation Procedure (SOP) was
developed in-line with FNCR 2017 for new
and renewal of application on surface
collection and dredging, checklist for issuance
of environmental clearance for strict
enforcement.

No
timeline
provided

Partially Implemented

RAA appreciates DoFPS for coming up
with SOP for new and renewal of
application on surface collection and
dredging.

However, the effective implementation of
the same will be reviewed and verified
upon submission of relevant documents to
RAA.
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There were also cases where forestry
clearances were issued without conducting
actual site inspection and obtaining sectoral
clearances and consultation with the local
communities which is mandatory as per the
prevailing rules.

The DoFPS should review the existing
practice of issuing forestry clearance and
ensure strict enforcement of existing rules
and procedures and subject to mandatory
requirements.

Regarding the royalty and permit fees of
Nu.361,331.69 and non-obtaining of
forestry clearance by M/s Tshering
Crusher at Budhuney river, the DoFPS
should furnish documents in support of
RBM not exported within 50 feet radius
as justified in the audit report besides
furnishing the forestry clearance.

Until such time, the recommendation
shall be considered partially
implemented.

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.

4.2.2 DoFPS should carry out inspection to
curb illegal activities in the name of
surface collection in the country and
take necessary action

The surface collection site approved by
DoFPS to Mr. Jamyang Loden,
Gumpudara, Pasakha was reported as in the

 Only 46 truckloads of stones were
collected from the private registered land
of Jamyang Loden at Gumpadara.

 The permits (GFPMO) were issued from
09 October 2018 to 06 November 2018 for
46 truckloads and the applicable fees
(royalty + permit fee) of Nu.2,300 was
collected from the land owner and

Partially Implemented

The recommendation is considered
partially implemented since it has been
reported that Nu.2,300.00 for 46
truckloads  was realized on account of
royal and permit fees and Nu.440.00 for



Exhibit-A

REVIEW REPORT 10

Audit Report                         : Review of Surface Collection and Dredging of Riverbed Materials (AIN: 16196)
Date of Issue : 20 September 2020
Name of Agency (s)               : Divisional Forest Office- Samtse, Gedu and Regional Trade & Industry Office, Phuentsholing
No. of Review : 1st Review

Recommendation Action Taken/ To be Taken Timeline Status on 1st Review
nature of mining and not necessarily of
surface collection. The RAA’s site visit
unearthed extractions of boulders from the
hill lock and boulders were exported by the
owner of the registered land in
contravention to his appeal that it would be
using for his own site development and not
export. Such incidences of illegal mining in
the name of surface collection could be
prevalent in other parts of the country as
well.

Therefore, DoFPS should carry out
inspections throughout the country to curb
existence of such practices to ensure that
surface collections are being carried out in
conformity to existing procedures, rules
and regulations. The relevant agencies
should also place proper measures and
mechanisms to enforce the implementation
in line with the existing policies. With
regard to the above case of Mr. Jamyang
Loden, the applicable royalty, permit fees
and export permit fees for the collection of

deposited to RGR account. (Refer
Annexure VI)

 Out of 46 truckloads, 44 T/L were
exported, for which applicable export
permit fee of Nu.440 (Nu.10 per permit)
was collected and deposited to RGR
account. (Refer Annexure-VI). The
remaining 2 truckloads was used for
domestic consumption.

44 T/L on account of export fees from
Mr. Jamyang Loden.

However, DoFPS should furnish the
authenticated documents in support of the
above collections along with the revenue
receipts for validation.

Further, DoFPS should carry out regular
inspections throughout the country to
curb existence of such practices to ensure
that surface collections are being carried
out in conformity to existing procedures,
rules and regulations as recommended in
the audit report.

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.
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boulders should be validated, levied and
status intimated to RAA.

4.2.3 DoFPS should carry out inspection to see
whether construction materials from
road widening activities are being
commercialized

Section 162 of the Road Act of Bhutan
2013 restricts the Department of Forests
and the Department of Geology and Mines
to issue any permit to any person or
organization for the collection of resources
from the road right of way or from any
adjoining government land near a road
except for purposes of construction, repair,
maintenance and improvement of roads. On
the contrary, the DoFPS had granted an
export approval to M/s Gyeldron Venture
involved in the road widening at 35 Km
road chain age along Manitar – Raidak
National High Way based on approval of
the Department of Roads which is flagrant
violation of existing Acts, Rules and

 On verification of the export approvals, the
DoFPS had issued export approval for 500
T/L of value-added stone aggregates
(sand/gravel/boulders) vide letter
no.DoFPS/FPED/FLCS/6-2/2018/2050
dated 28 June 2018 and another export
approval for 1000 T/L of stone aggregates
vide letter no.DoFPS/FPED/FLCS/6-/2018-
19/302 dated 20 February 2019.

 There is no separate export approval issued
by DoFPS to M/s Gyeldron Venture for
32,385 T/L of stones and boulders (letter no.
DoFPS/FPED/FLCS/6-2/2018/2030 dated
22 June 2018) as stated in the report.
Instead, note sheet vide no.
DoFPS/FPED/FLCS/62/2018/2038 dated 22
June 2018 was approved (copy attached)
and based on the approved note sheet, the
export approval for 500 T/L was issued.
Therefore, request RAA to kindly revisit the
export approval for 32,385 T/L, because the
export approvals are accorded in a phased
quantity with a ceiling of 1000 T/L at a
time.

No
timeline
provided

Partially Implemented

While the response has been noted, the
fact is that M/s Gyeldron Venture had
obtained approval for export of 259,080
cum (32,385 T/Ls) stones and boulders
vide letter No.DoFPS/FPED/FLCS/6-
2/2018/2030 dated 22 June 2018. The
company had also established stone
crushing plant and obtained an approval
for export of 500 T/Ls value added stone
aggregates vide letter
No.DOFPS/FPED/FLCS/6-2/2018/2050
dated 28 June 2018. The approvals for
exports were obtained for 32,885 T/Ls as
highlighted in Table-10 of the audit
report.

As such, the applicable royalty and permit
fees amounting to Nu. 1.988 million for
the extraction and export of boulders
should be levied accordingly.
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Regulation. In order to control such
activities, the DoFPS should carry out prior
inspections to see whether construction
materials from road widening activities are
being commercialized by contractors
before issuance of forestry clearance and
granting an export approval. Further, the
applicable royalty and permit fees
amounting to Nu. 1.988 million for the
extraction and export of boulders should be
levied and status intimated to RAA.

 With regard to realization of royalty and
permit fee, M/s Gyeldron Ventures lifted
2,082 truckload of stones from road
widening site (refer Annexure VII) and the
applicable royalty and permit fees
amounting to Nu.104,100 was levied and
deposited to RGR account. (Nu.40 and
permit fee Nu.10 per truckload).

 Out of 2,082 TL of stones lifted from the
road widening site, 1,106 TL of value added
aggregates were exported from the approved
export quantity of 1,500 TL. The applicable
export fee amounting to Nu.11,060 @Nu.10
as export permit fee was collected and
deposited to RGR account (refer Annexure
VII A & B).

Regarding the realization and deposit of
royalty and permit fees of Nu.104,100.00
for 2,082 TLs and export fees of
Nu.11,060.00 for 1,106 T/L into RGR
account, DoFPS should furnish
authenticated documents along with the
revenue receipts for validation.

Further, the DoFPS should carry out
regular inspections to see whether
construction materials from road
widening activities are being
commercialized by contractors before
issuance of forestry clearance and
granting an export approval as
recommend in the audit report.

Until such time, the recommendation
shall be considered partially
implemented.

Meanwhile, DoFPS should provide an
expected timeline for full implementation
of the recommendation.
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4.2.4 DoFPS should confirm the non-

accountal of royalty and permit fees for
the remaining stock balances at the
yards of private parties - Nu. 25.764
million

During the period from January 2017 to
October 2018, the parties had exported
3,031,915 MT of riverbed materials against
which royalty realized amounted to Nu.
9.430 million. As on 30 October 2018,
there were remaining stock balances with
various parties of staggering 2,976,893 MT
which is almost equivalent to quantity
already exported to neighboring countries.
The payment of royalty and permit fees on
the remaining stocks balances at yards of
private parties aggregating to Nu 25.764
million for 328,010T/Ls (DFO Samtse) and
187,284T/Ls (DFO Gedu) should be
validated, levy and status intimated to
RAA.

DFO, Gedu
 The physical stock balance of 187,287 TL

reflected in the RAA report was that of 30
October 2018.

 From 31 October 2018 to 22 October 2019,
GFPMOs were issued for lifting 168,606 TL
of RBM from the stockyards after realization
of Nu.8,437,550 (Nu.40 royalty+Nu.10
permit fee per TL) and the realized amount
was deposited to RGR account. The above
specified TL is from FIRMS database
maintained with Phuentsholing Range Office
and the TL includes all the private parties for
the period mentioned above.

 The realization of royalty and permit fee for
balance RBMs at the site/ stockyard cannot
be levied from private parties, unless the
RBM is traded/transported beyond 50 feet
radius, because as per section 371(2) of
FNCRR 2017, “The payment of royalty and
permit is not required for collection of sand
and stone within 50 feet radius of the
construction site, provided that it is not
traded or transported beyond the
construction site.”

DFO, Samtse

Partially Implemented

It has been reported that DFO, Gedu had
realized and deposited Nu.8,437,550
(Nu.40 royalty+Nu.10 permit fee per TL)
for 168,606 TLs into RGR account.

However, DFO, Gedu should furnish the
authenticated documents along with the
revenue receipts for validation.

With regard to balance stock of 18,681
TLs (187,287 TL -168,606 TL) not
traded/transported beyond 50 feet radius,
DFO, Gedu should provide approvals and
related documents on the usage of RBMs.

In case of DFO, Samtse, the RAA
appreciates the initiatives being taken to
maintain proper check and balance on the
quantity of RBM exported against the
approved quantity by the Ministry and
making mandatory to produce General
Forest Produce Movement Order



Exhibit-A

REVIEW REPORT 14

Audit Report                         : Review of Surface Collection and Dredging of Riverbed Materials (AIN: 16196)
Date of Issue : 20 September 2020
Name of Agency (s)               : Divisional Forest Office- Samtse, Gedu and Regional Trade & Industry Office, Phuentsholing
No. of Review : 1st Review

Recommendation Action Taken/ To be Taken Timeline Status on 1st Review
The export of RBM is viewed seriously and
initiated various mechanisms to maintain
proper check and balance on the quantity of
RBM exported against approved quantity by
Ministry. We have developed formats in MS
excel and instructed all check post personnel
to keep consignment wise records of exports
on top of mandatory record keeping in
FIRMS. While the veracity of the physical
quantities at site is doubtful given the
difficulty in making accurate approximation
for such stocks considering their uneven side
and shapes, it has been confirmed and
intimated earlier that the quantity exported as
per RRCO is not correct as it includes export
from DGM approved sites. It was found that a
few exporters with the permit approval from
DGM were also included in the calculations
of RAA. The RRCO used the same code for
all export materials (stones, boulders,
aggregates) irrespective of whether the export
materials originate from DGM or DoFPS.
For instance, M/s Zuri Impex alone had
exported 84,605.81 TLs of the total

(GFPMO) while availing export
approvals and permits from the check
posts besides development of formats in
MS excel as backup information on top of
mandatory records updated in Forestry
Information Resource Monitoring System
(FIRMS).

Nevertheless, RAA reiterates that the
issues were deliberated at length during
the audit exit meeting held on 30 April
2019 at the DoFPS conference hall. It was
made clear that except the export of M/s
Zuri Impex requires further validations,
the question of inclusion of export data
from DGM approved sites in RRCO
export data would not arise with rest of
the exporters. Therefore, the respective
Divisional Forest Office must strictly
monitor on the subsequent exports made
from the stock balances which would also
automatically quantify the actual physical
stock balances and reveal the collections
of levies appropriately. The subsequent
exports made from the stock balances
quantified earlier by joint physical
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Recommendation Action Taken/ To be Taken Timeline Status on 1st Review
169,211.62 TLs of RBM accounted under
exports from Samtse which actually has come
from the Thumkay mining under Norbugang
gewog. This has distorted the whole export
quantity figures and other calculations based
on it. Our own records maintained till
01/01/2019 by the check post in-charge
portray a different scenario where the actual
quantity exported is below the approved.
Quantity. (Annex-VIII).  Meanwhile, all
export consignments must be accompanied by
GFPMO’s. All exporters are required to
produce GFPMO for availing export
approvals and permits from the check post.
Even for movement within the country, a
copy of GFPMO is a must and anyone found
transporting without these documents will be
liable for penalties. While realization of
royalty based on visual estimates of stocks
may not realistic and possible at once, all
materials shall eventually be accounted for
and appropriate royalty realized and
deposited.

verification team must be endorsed by
forming the appropriate committee
members for validation and deriving the
correct quantities.

Further, the requests of DFO, Samtse on
either to drop the observation or proposal
for a revisit of the findings is not accepted
since the collections of levies were
mainly based on the stock balances of
RBM lying at various exporters’ yards
extracted under DoFPS’ approvals and
not from DGM which were physically
verified by the joint team.

As such, DFO, Samtse should take
immediate actions to collect the
applicable levies and physical stock
positions validated to audit.

Until such time, the recommendation
shall be considered partially
implemented.
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The management requests RAA to either drop
the observation or to kindly propose a revisit
of the findings along with RRCO and DGM
and segregate materials originating from
DGM and DoFPS approved sites to establish
the actual total quantity for which royalty
must be realized for which the management
here shall render all possible support.

4.2.5 DoFPS should strictly accord approvals
and quantification for export of RBM

While exporting RBM, the exporters are
required to obtain export approvals from
the DoFPS based on recommendation
issued by the inspection teams of the
respective DFOs. The inspection teams
quantify the exports approval on Truckload
basis. However, there were many instances
where exports were being carried out
without export approvals and also without
quantification of the exports on the basis of
Truckload. The private parties and
exporters have also replenished the export
approvals prior to completing the export

DoFPS is strictly implementing the rules and
regulation, Ministry’s export approval is
sought prior to issue of export approval. Now
the export fees, charges are levied in addition
to the royalty.

No
timeline
provided

Implemented

DoFPS reported that the rules and
regulations are being strictly implemented
and export approval is sought from the
Ministry prior to issue of export approval.

The export fees and charges are levied in
addition to the royalty.

In view of the above, the recommendation
is considered implemented.

However, the effective implementation of
same will be reviewed and verified in the
next review.
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approval granted earlier. The DoFPS
should strictly accord exports approvals in
line with the existing laws and policies and
quantify such approvals to ensure that
exports are not carried out without
approvals.

**********************
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